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IMPLEMENTATION SCHEDULE

The Implementation Schedule that follows describes recovery task
priorities, task numbers, task descriptions, duration of tasks, potential or
participating responsible parties, total cost estimate and estimates for the next 5
years, if available, and comments.  These tasks, when accomplished, are expected to
lead to recovery of bull trout in the John Day River Recovery Unit.  Cost estimates
are not provided for tasks which are normal agency responsibilities under existing
authorities.

Parties with authority, responsibility, or expressed interest to implement a
specific recovery task are identified in the Implementation Schedule.  Listing a
responsible party does not imply that prior approval has been given or require that
party to participate or expend any funds.  However, willing participants may be able
to increase their funding opportunities by demonstrating that their budget
submission or funding request is for a recovery task identified in an approved
recovery plan, and is therefore part of a coordinated effort to recover bull trout.  In
addition, section 7 (a)(1) of the Endangered Species Act directs all Federal agencies
to use their authorities to further the purposes of the Act by implementing programs
for the conservation of threatened or endangered species.

The following are definitions to column headings in the Implementation
Schedule:

Priority Number:  All priority 1 tasks are listed first, followed by priority 2 and
priority 3 tasks.

Priority 1:  All actions that must be taken to prevent extinction or to prevent the
species from declining irreversibly in the foreseeable future.

Priority 2:  All actions that must be taken to prevent a significant decline in species
population or habitat quality or to prevent some other significant negative effect
short of extinction.
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Priority 3:  All other actions necessary to provide for full recovery (or
reclassification) of the species.

Task Number and Task Description:  Recovery tasks as numbered in the recovery
outline.  Refer to the action narrative for task descriptions.

Task Duration:  Expected number of years to complete the corresponding task. 
Study designs can incorporate more than one task, which when combined may
reduce the time needed for task completion.

Responsible or Participating Party:  The following organizations are those with
responsibility or capability to fund, authorize, or carry out the corresponding
recovery task.  Identified parties include:

BLM U.S. Bureau of Land Management 
CTWSR Confederated Tribes of the Warm Springs Reservation of

Oregon
ES Extension Service 
ID Irrigation Districts
JDRUT John Day River Recovery Unit Team
LCDC Oregon Land Conservation and Development Commission
NGO Non-governmental organizations
NMFS National Marine Fisheries Service 
NRCS U.S. Natural Resource Conservation Service
ODEQ Oregon Department of Environmental Quality
ODF Oregon Department of Forestry
ODFW Oregon Department of Fish and Wildlife
OSP Oregon State Police
OWRD Oregon Water Resources Department
PTC Private Timber Companies
SWCD Soil and Water Conservation Districts
TMDLWG Total Maximum Daily Load Working Group
USBOR U.S. Bureau of Reclamation
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USCOE U.S. Corps of Engineers
USDOT U.S. Department of Transportation
USEPA U.S. Environmental Protection Agency 
USFS U.S. Forest Service
USFWS U.S. Fish and Wildlife Service
USGS U.S. Geological Survey 
WC Watershed Councils

Bold face type in the implementation schedule indicates agency or agencies that
have the lead role for task implementation and coordination, though not necessarily
sole responsibility.

Cost Estimates: Cost estimates are rough approximations and provided only for
general guidance.  Total costs are estimated for the duration of the task, are itemized
annually for the next 5 years, and include estimates of expenditures by local, Tribal,
State, and Federal governments and by private business and individuals.

An asterisk (*) in the total cost column indicates ongoing tasks that are currently
being implemented as part of normal agency responsibilities under existing
authorities. Because these tasks are not being done specifically or solely for bull
trout conservation, they are not included in the cost estimates.  Some of these efforts
may be occurring at reduced funding levels and/or in only a small portion of the
watershed.

Double asterisk (**) in the total cost column indicates that estimated costs for these
tasks are not determinable at this time.  Input is requested to help develop
reasonable cost estimates for these tasks.

Triple asterisk (***) indicates costs are combined with or embedded within other
related tasks.
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Implementation schedule for the John Day River bull trout recovery unit chapter

Task
Priority

Task
Number

Task Description
Task

Duration
(years)

Responsible Parties
Cost Estimates (in $1,000 units)

Comments
Total
Costs

Year
1

Year
2

Year
3

Year
4

Year
5

1 1.2.1 Screen water diversions and
irrigation ditches.

7 NMFS, ODFW,
USBOR, USFWS, ID,
NRCS, SWCD,

350 50 50 50 50 50 New and update
existing screens

1 1.2.2 Install appropriate fish passage
structures around diversions and/or
remove related migration barriers.  

5 NMFS, ODFW,
SWCD, USBOR,
USFWS, NRCS

300 75 75 50 50 50

1 5.2.1 Further define bull trout distribution
and habitat use in the John Day
Recovery Unit.

5 ODFW, USFS, BLM,
CTWSR, USFWS

200 40 40 40 40 40

1 5.5.1 Conduct bull trout spawning ground
surveys in Desolation and Clear
creeks.

7 USFWS, BPA,
CTWSR, NPPC, 
ODFW

500 100 100 100 50 50

2    1.1.1 Reduce sediment inputs. 25 ODF,ODOT, PTC, 
USDOT, USFS,
SWCD, WC 

10,000 500 500 500 500 500 See Watershed
Assessments and
Travel Management
Plans
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Task
Priority

Task
Number

Task Description
Task

Duration
(years)

Responsible Parties
Cost Estimates (in $1,000 units)

Comments
Total
Costs

Year
1

Year
2

Year
3

Year
4

Year
5

71

2 1.1.2 Control agricultural and sewage
effluent.

25 ODA, ODEQ, USEPA,
BLM, NRCS, SWCD,
USFS 

1,000 500 500 Ongoing and changes
with landowner and
new development

2 1.1.3 Assess and mitigate effects of
nonpoint source pollution.

8 ODA, ODEQ, USEPA,
BLM, NRCS, ODF,
SWCD, USFS,

2,000 250 250 250 250 250 ODEQ lists streams
that are water qaulity
limited and there is a
plan for ag sources

2 1.1.4 Reduce mining runoff. 8 ODA, ODEQ, USEPA,
BLM, NRCS, SWCD,
USFS 

2,000 250 250 250 250 250 ODEQ lists streams
that are water qaulity
limited due to mining
effluent

2 1.2.3 Securie instream flows. 15 NMFS, ODFW,
OWRD, USFWS, ID,
NRCS, SWCD 

1,050 70 70 70 70 70

2 1.3.1 Revegetate to restore shade and
canopy, riparian cover, and native
vegetation.

25 BLM, NRCS, ODA,
ODEQ,  USFS, 
CTWSR, SWCD

375 25 25 25 25 25
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Task
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Task Description
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Duration
(years)

Responsible Parties
Cost Estimates (in $1,000 units)

Comments
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Costs

Year
1

Year
2

Year
3

Year
4

Year
5
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2 1.3.2 Reduce grazing impacts. 7 BLM, ODA, NRCS,
USFS, BPA, CTWSR,
SWCD

500 70 70 70 70 70

2 2.5.1 Evaluate presence/absence of
introduced fishes in bull trout
habitat and determine site specific
biological, economic, and social
impacts.

5 ODFW, USFS, BLM,
USFWS 

250 50 50 50 50 50

2 2.5.2 Assess severity of threat due to
hybridization with brook trout
where two species co-occur in the
North Fork John Day River and
upper mainstem John Day River.

5 ODFW, USFWS,
USFS

100 20 20 20 20 20 in conjunctin with
2.5.1

2 2.5.3 Implement nonnative species
removal efforts wherever feasible
and biologically supportable.

25 ODFW, USFWS,
USFS

300 25 25 25 25 25 possibility of new
introductins
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Task
Priority

Task
Number

Task Description
Task

Duration
(years)

Responsible Parties
Cost Estimates (in $1,000 units)

Comments
Total
Costs

Year
1

Year
2

Year
3

Year
4

Year
5

1  Ongoing tasks are currently being implemented as part of normal agency responsibilities that may benefit bull trout.  Some of these efforts may be occurring at
reduced funding levels and/or in only a small portion of the watershed.

73

2 3.1.1 Integrate multiple planning
processes, incorporating bull trout
recovery actions into The Oregon
Plan for Salmon and Watersheds
and the Pacific Northwest Power
Planning Council Subbasin plans.

5 NPPC, ODFW,
USFWS, BLM,  BPA,
SWCD, USFS 

150 30 30 30 30 30

2 3.1.2 Coordinate monitoring with the
Oregon Salmon Plan.

5 ODFW, OWEB 150 30 30 30 30 30

2 3.2.1 Ensure compliance with angling
regulations and policies and target
problem areas for enforcement.

Ongoing1 BLM,  NMFS, ODEQ,
ODFW, OSP, USEPA,
USFS, USFWS,

* Agency
responsibility, no
additional cost

2 3.2.2 Reduce angler pressure in key areas
where incidental mortality is
evaluated as detrimental to
recovery.

Ongoing ODFW, OSP, USFWS 50 2 2 2 2 2
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2
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3
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4
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2 5.6.1 Evaluate food web interactions in
drainages most affected by
introduced fishes, such as the North
Fork John Day River and upper
mainstem John Day River.

5 ODFW, USFWS,
USGS, CTWSR, USFS

150 30 30 30 30 30

2 6.1.1 Provide long-term habitat protection
through purchase from willing
sellers, conservation easements,
management plans, land exchanges,
etc..

25 BPA, CTWSR, NPPC,
USFWS, NMFS,
ODFW

* Ongoing management
concern, cost
dependent on the
extent of the action

3 1.3.3 Conduct stream channel restoration
activities.

15 BLM, ODFW, USFS,
BPA, CTWSR 

2,000 50 50 50 50 50 e.g., mine tailings

3 1.4.1 Integrate watershed analyses and
restoration activities on public
lands.

Ongoing BLM, NPPC, ODFW,
USFS, BPA, SWCD

* Subbasin plans can be
used as vehicle, no
additional cost

3 1.4.2 Assess current and historic effects
of upland management on changes
to the hydrograph.

5  BLM, USFS, USGS,
CTWSR

1,000 20 20 20 20 20
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1
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2
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3
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4
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75

3 1.4.3 Plant site appropriate vegetation in
the Tower, Summit, and Bull fire
areas, focusing on nearby existing
seed sources to speed natural
recovery.

3 USFS, ODF, PTC * Agency requirement,
no additional cost


